Rpt-ID: RCPESPRJ Georgia Date: 08/10/2015
User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14636-13-000-1 Estimate Number: 0012 Pay Period: 05/01/2015
to 07/28/2015

Contract Location: Time Allowed: 371  Days
I-20/SR @THE CARROLL COUNTY LINE TO SR 5 Elapsed Calender Days: 338 Days
Percent Time: 91.11
District: 7 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 10/18/2013

P. O. DRAWER 970 Date Awarded: 11/01/2013
Date Contract Executed: 11/21/2013
Date Notice to Proceed: 11/25/2013

MARIETTA GA 30061-0970 Date Work Began: 12/12/2013

Phone: (770)422-7520 Date Time Stopped: 10/28/2014

Date Accepted: 06/11/2015

Escrow Agent: Adjusted Completion Date: 11/30/2014

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $11,987,440.34 Counties:

Original Contract Amount $11,668,421.75 Douglas

Funds Available $598,358.06

Percent Complete 95.01%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004589 $11,987,440.34 $11,668,421.75 $598,358.06 95.01% $1,025.59

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 08/10/2015

User: vepps Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14636-13-000-1 Estimate Number: 0012 Pay Period: 05/01/2015
to 07/28/2015

Project Number: M004589 I-20/SR 402 - MILLING & PLMX RESF

Federal State Project Number:  M004589

Total to Date Prev to Date This Estimate
Participating $10,250,174.09 $10,249,251.07 $923.02
Non-Participating $1,138,908.19 $1,138,805.62 $102.57
Total Earnings $11,389,082.28 $11,388,056.69 $1,025.59
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $11,389,082.28 $11,388,056.69 $1,025.59
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $11,389,082.28 $11,388,056.69
$1,025.59

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14636-13-000-1 Estimate Number: 0012

Date: 08/10/2015

Page 3 of 4

Pay Period: 05/01/2015
to 07/28/2015

Project Number M004589

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0002 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY .000 5,100.860
14.300 .000
5,100.860 $.00 $72,942.30
CO#3
0003 452-1000 FULL DEPTH SLAB REPLACEMENT CcY .000 9.843
1182.550 .000
9.843 $.00 $11,639.84
CO#3
0004 609-1000 REMOVE ROADWAY SLAB SY .000 35.577
58.750 .000
35.577 $.00 $2,090.15
CO #1
0025 413-1000 BITUM TACK COAT GL 66,200.000 92,567.000
2.740 .000
92,567.000 $.00 $253,633.58
Category Amount: $0.00 $340,305.87
Category Number: 0020 SIGNING AND MARKING
0040 657-9110 WET REFLECTIVE PREFORMED SOLID PAVEME LF 83,076.000 82,759.000
DE, WHITE 2.730 949.000
83,708.000 $2,590.77 $228,522.84
0045 657-9111 WET REFLECTIVE PREFORMED SOLID PAVEME LF 83,076.000 82,751.000
E, YELLOW 2.730 9.000
82,760.000 $24.57 $225,934.80
0050 654-1003 RAISED PVMT MARKERS TP 3 EA 2,120.000 2,518.000
3.750 .000
2,518.000 $.00 $9,442.50
0055 657-9310 WET REFLECTIVE PREFORMED SKIP PAVEMEN GLF  174,000.000 167,612.000
, WHITE 1.950 -835.000
166,777.000 $-1,628.25 $325,215.15



Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14636-13-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number: 0012

Date: 08/10/2015

Page 4 of 4

Pay Period:

05/01/2015

to 07/28/2015

Project Number M004589

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 SIGNING AND MARKING
0190 657-9122 WET REFLECTIVE PREFORMED SOLID PAVEME LF 14,000.000 4,697.000
DE, WHITE 5.500 7.000
4,704.000 $38.50 $25,872.00
Category Amount: $1,025.59 $814,987.29
Category Number: (0010 ROADWAY
0215 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 11,727.000 26,032.050
63.290 .000
26,032.050 $.00 $1,647,568.44
0220 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 31,254.000 36,717.370
R-MODIFIED BITUM MATL & H LIME 67.850 .000
36,717.370 $.00 $2,491,273.55
0245 610-1055 REM GUARDRAIL LF 33,916.000 36,025.000
1.200 .000
36,025.000 $.00 $43,230.00
0265 641-1200 GUARDRAIL, TP W LF 33,220.000 37,388.000
15.620 .000
37,388.000 $.00 $584,000.56
0275 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 59.000 62.000
961.000 .000
62.000 $.00 $59,582.00
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 74,400.240
1.000 .000
74,400.240 $.00 $74,400.24
(IN #1)
Category Amount: $0.00 $4,900,054.79

Project Total Amount:

$1,025.59

$11,389,082.28



